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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, July 6, 2010, 5:00 pm Eastern 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. 

Roll call was completed as noted below.  

 

Present: Larry H. Foxworthy, Louie Flanery, Judge W. Todd Walton II, Marvin Suit, 

Pam Lowe, J. Scott Brown 

 Judge Stockton Wood (entered after roll called) 

 
Absent:  David DeAtley 

 
Other Attendees: Eddie Sorrell, Trace Creek Construction, Inc. (TCCI) 

   Jack Covert, Trace Creek Construction, Inc. (TCCI) 

   Eric Chambers, Brandstetter Carroll Architects (BCA) 

   David Whittaker, Administrative Office of the Courts (AOC) 

       

Old Business  A motion was made to approve the minutes from the meeting of June 1, 2010.  

Motion by Suit.  Seconded by Flanery. All in favor. 

 

New Business             Eddie Sorrell, Trace Creek Construction, gave the project progress update.   

- Work is progressing well on site  

- Steel erection activities ongoing.  

- A progress meeting was held on site today with architects and contractors.  

- Opportunities to make up time delays upcoming. 

- Commended Jack Covert for facilitating a tight schedule, safe work area 

with multiple contractors and working well with Methodist Church.  

- No reportable accidents on site to date.  

- No contractor issues and good quality work completed.  

- Geo-Thermal drilling should commence at end of month 

- Currently 18-25 people on site and will increase to approx. 50 in late July 

 

   Discussion was held regarding Architects Proposed Request # 9 which includes  

   requested relocation of utility poles, traffic signals and removal/replacement of  

   existing pavers for $ 58,954.65.  The traffic signal relocation was allocated in the  

   budget.  Meetings were held with traffic engineer and City of Flemingsburg to  

   ensure compliance with Department of Transportation requirements.  

 

   A motion was made to approve the Architects PR # 9 for $ 58,954.95 and to issue a 

   change order number.  Motion by Walton.  Seconded by Flanery.  All in favor.  

 

   Discussion was held regarding Changer Order FC-14 which included items listed  

   under Architects PR # 7 and the revised PR # 7 to fill the crawl space found under 

   the jail property, HVAC PR # 7 duct work and revisions directed by the plumbing 

   inspector totaling $ 20,994.95.  
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   A motion was made to approve Change Order FC-14 for $ 20,994.95.  Motion by  

   Suit. Seconded by Flanery.  All in favor.  

 

   Discussion was held regarding Change Order FC-15 which included masonry  

   changes addressed under RFI # 47 concerning the Elevator “C”. 

 

 A motion was made to approve Change Order FC-15 for $ 6,380.42.  Motion by 

Walton.  Seconded by Brown.  All in favor.   

  

 Eric Chambers discussed project activities: 

- Overhead utilities would be down in approximately 3-4 weeks. 

- Quality of work by contractors is good.  

- Uncovered underground compartment on West side of Dudley House and 

will take HC Nutting’s recommendation to cut/fill with stone.  

- Easement issue with McCartney building under resolution and in progress.  

 

   Judge Wood noticed changes in labeling of offices in judicial center.  Mr. Chambers 

   explained AOC requirements for allocation of supplies.  

     

 A motion was made to approve Pay Application ES-09 dated June 22, 2010 which 

includes TCCI payment of $ 265,389.38, direct purchase orders $ 230,705.70.  

Motion by Wood.  Seconded by Lowe.  All in favor. 

 

 A motion was made to approve payment to Brandstetter Carroll Architects for  

 $ 25,813.40.  Motion by Suit.  Seconded by Walton.  All in favor.  

 

 Mr. Suit stated the project should look at sealing/paving the Methodist Church lot at 

end of project.  TCCI has planned a portion of the lot would be repaired upon 

completion as necessary.   

 

 Next regular meeting will be held on Tuesday, August 3, 2010 

 

 Motion was made to adjourn the meeting at 5:37 PM. 

 Motion by Flanery.  Seconded by Walton.  All in favor. 

 

 

          

 

 

Recorded By: 

 Tammy L. Gray 


